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ESTIMATE RUN 12/21/2005

ESTIMATE SUMMARY 09:03:09

CONTID: C14953         ESTIMATE NO: 0002 FINL 2002

PCN: 14953-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-1 Safety Imprvmts Var Loc PERCENT TIME:

PROJECT NO: STA R100-106                  

R-1 Safety Imprvmts Var Loc

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 12/21/2005 DATE TIME STARTED 02/01/2005

5750 W. AIRPORT ROAD DATE LET 01/06/2005 DATE WORK BEGAN 03/28/2005

 DATE AWARDED 01/11/2005 DATE TIME STOPPED 06/22/2005

 DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 06/22/2005

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 02/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 104,780.30 PARTICIPATING $ $ 4,775.90

AWARD PROJECT AMT: 115,881.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,738.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.41

TIME ALLOW:

ORIG TIME ALLOW:

17 WORK DAYS

WORK DAYS17

100.00%

0.00

4,775.90

4,775.90

6,514.12

$

$

$

$

104,780.30

0.00

104,780.30

0.00

104,780.30

0.00

0.00

104,780.30

0.00

AMOUNT DUE 104,780.30 6,514.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,514.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.5
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PCN: 14953-BID    ESTIMATE RUN 12/21/2005

PROJECT: STA R100-106                  ESTIMATE NO: 0002 09:03:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 13.000 13.000

EACH 0.000 0.00

8.00000 13.000 104.00

202-00090  
 

0010 REMOVAL OF MEDIAN COVER 44.000 44.000

SY  0.000 0.00

11.00000 44.000 484.00

202-00195  
 

0015 REMOVAL OF CURB AND GUTTER 213.000 213.000

LF  0.000 0.00

5.00000 213.000 1,065.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 551.000 551.000

SY  0.000 0.00

13.00000 551.000 7,163.00

202-00220  
 

0025 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

51.00000 8.000 408.00

202-00810  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 41.000 41.000

CY  0.000 0.00

47.00000 41.000 1,927.00

203-00060  
 

0035 BLADING 31.500 31.500

HOUR 0.000 0.00

155.00000 31.500 4,882.50

203-01500  
 

0040 TOPSOIL 83.000 83.000

CY  0.000 0.00

42.00000 83.000 3,486.00

207-00205  
 

0045 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

210-00810  
 

0050 *SEEDING (NATIVE) 0.200 0.200

ACRE 0.000 0.00

1,320.00000 0.200 264.00

212-00006  
 

0055 *MULCHING (WEED FREE HAY) 0.200 0.200

ACRE 0.000 0.00

1,035.00000 0.200 207.00

213-00002  
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PCN: 14953-BID    ESTIMATE RUN 12/21/2005

PROJECT: STA R100-106                  ESTIMATE NO: 0002 09:03:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 30.000 30.000

LB  0.000 0.00

6.00000 30.000 180.00

213-00061  
 

0065 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 519.000 519.000

SY  0.000 0.00

36.00000 519.000 18,684.00

403-00721  
 

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 211.100 211.100

TON 0.000 0.00

98.00000 211.100 20,687.80

403-34721  
 

0075 *EMULSIFIED ASPHALT (SLOW-SETTING) 45.000 45.000

GAL 0.000 0.00

2.20000 45.000 99.00

411-10255  
 

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000

LF  0.000 0.00

17.00000 250.000 4,250.00

606-00301  
 

0085 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

606-02005  
 

0090 CURB AND GUTTER TYPE 2 (SECTION I-B) 82.000 82.000

LF  0.000 0.00

17.00000 82.000 1,394.00

609-21010  
 

0095 CURB AND GUTTER TYPE 2 (SECTION II-B) 42.000 42.000

LF  0.000 0.00

25.00000 42.000 1,050.00

609-21020  
 

0100 *MEDIAN COVER MATERIAL (BITUMINOUS) 5.000 5.000

TON 0.000 0.00

195.00000 5.000 975.00

610-00040  
 

0105 DELINEATOR (TYPE I) 12.000 12.000

EACH 0.000 0.00

21.00000 12.000 252.00

612-00001  
 

0110 SIGN PANEL (CLASS I) 30.000 30.000

SF  0.000 0.00

18.00000 30.000 540.00

614-00011  
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PCN: 14953-BID    ESTIMATE RUN 12/21/2005

PROJECT: STA R100-106                  ESTIMATE NO: 0002 09:03:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SIGN PANEL (CLASS II) 55.800 55.800

SF  0.000 0.00

20.00000 55.800 1,116.00

614-00012  
 

0120 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

96.000 96.000

LF  0.000 0.00

16.00000 96.000 1,536.00

614-01585  
 

0125 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

8.000 8.000

EACH 0.000 0.00

205.00000 8.000 1,640.00

614-01588  
 

0130 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

625-00000  
 

0135 *MOBILIZATION 1.000 0.688

L S 0.312 4,586.40

14,700.00000 1.000 14,700.00

626-00000  
 

0140 *EPOXY PAVEMENT MARKING 3.000 3.000

GAL 0.000 0.00

250.00000 3.000 750.00

627-00005  
 

0145 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0150 FLAGGING 100.500 100.500

HOUR 0.000 0.00

22.00000 100.500 2,211.00

630-00000  
 

0155 TRAFFIC CONTROL MANAGEMENT 7.000 7.000

DAY 0.000 0.00

375.00000 7.000 2,625.00

630-00012  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 5.00

25.00000 2.000 50.00

630-80341  
 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 24.300

EACH 2.700 94.50

35.00000 27.000 945.00

630-80342  
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PCN: 14953-BID    ESTIMATE RUN 12/21/2005

PROJECT: STA R100-106                  ESTIMATE NO: 0002 09:03:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.800

EACH 0.200 9.00

45.00000 2.000 90.00

630-80343  
 

0175 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80358  
 

0180 DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 3.000 60.00

20.00000 30.000 600.00

630-80360  
 

0185 TRAFFIC CONE 30.000 27.000

EACH 3.000 21.00

7.00000 30.000 210.00

630-80380  
 

0190 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0205 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $4,775.90 104,780.30CURRENT AMT 104,780.30 $$

PROJECT TOTAL 4,775.90 $ 104,780.30CURRENT AMT 104,780.30 $$


